

Period	8 th May to 28 th May 2020
Meetings Held	20 th May - First meeting of the WUPPC combined Highways and PROW Working Group.
Maintenance	1. Most footpaths which cross fields have now been reinstated by the landowners. Two more are outstanding 2. Lengthsman Terry Griffiths completed footpath maintenance comprising clearance of vegetation. TGC report submitted.
Adopt a Footpath	Volunteers continue to provide comments on the condition of footpaths
Replacing old stiles with pedestrian gates	Production at the factory has stopped due to the Coronavirus lockdown.
Balfour Beatty Work	1. BBLP has been asked what action is being taken on: • Polytunnel obstruction to WP22. • Fence and stile obstruction to WP4. • Reinstatement of inaccessible WP31. • Clarification on reported "drafting error" reference WP32. 2. The repair of steps on WP2 and the replacement of a damaged planked bridge on WP2 near Lea Bailey is outstanding since 8th July 2019.
Footpaths Information Boards	Refurbishment of footpaths information boards at Pontshill, Bromsash and The Weston Cross is being considered.
Concerns	1. Delay to procurement of new gates due to the Coronavirus restrictions. 2. Locality Steward has advised that the BBLP PROW crew is not operating due to Coronavirus restrictions. 3. Footpath WP15 is still blocked at stile WP15/3. We hope to replace with a gate as part of the scheme to introduce gates referred to above. 4. BBLP outstanding actions described above

PROW - Public Right of Way
HC - Herefordshire Council
PC - Parish Council
TGC - Terry Griffiths Contractors

BBLP - Balfour Beatty Living Places
PFO - Parish Footpaths Officer
FP - Footpath

Parish Footpaths Officer 28th May 2020.